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FOREWORD

This Procedural Instruction (PI) was prepared to document recurring work process associated
with Planning, Budget Formulation, Budget Execution, and Evaluation.  This PI establishes
functional responsibilities for both DOE Nevada Operations Office and the Contractor(s), an
optimum time to perform work process with expected time durations of activities.

Distribution

Principle Staff.

Review Process

This PI should be reviewed every 2 years.

Contact

Questions concerning this document should be addressed to Allen Roberts at (702) 295-0967.
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1.0 PURPOSE.  This procedure provides an Integrated Management Schedule that identifies
and defines Fiscal Year (FY) recurring work processes associated with Planning, Budget
Formulation, Budget Execution, and Evaluation.  This procedure establishes functional
responsibilities for both DOE Nevada Operations Office (DOE/NV) and the Contractor(s),
an optimum time to perform work processes with expected time durations of activities
associated with these processes.

2.0 SCOPE

There are many recurring processes in the course of a FY for both DOE/NV and
Contractors.  The timing of execution and inter relationship of these processes are known
and their integration provides synergy in the oversight and monitoring by DOE/NV of
ongoing programs and projects.  For these reasons, the development of an Integrated
Management Schedule provides insight to all of the activities associated with the processes
and their relationships.

The recurring management processes, captured on the Integrated Management Schedule,
consist of Strategic Planning, Multi-Year Planning, the Field Budget Call, Task Planning,
Performance Measure Development, Work Scope Execution, Performance Assessment,
and Year End Close Out.  Figure 1 illustrates the relationships among the processes and the
procedural steps provide a brief description of process content.

The provisions of this procedure apply to all DOE/NV organizational elements, contractors,
national laboratories (Labs), and other customers.

Figure 1.  Integrated Management Schedule Flow.
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3.0 RESPONSIBILITIES AND AUTHORITIES

3.1 DOE/NV Assistant Managers.  Responsible for ensuring the Multi-Year Planning
process and development of TPs are completed for a given FY.

3.2 DOE/NV Resources Management Division.  Responsible for planning, budget
formulation, and oversight of budget execution, providing direction in the
development of the Field Budget Call, issuing Programmatic Guidance to the
Contractor to begin detailed Task Planning, facilitating the development of the TPs,
and facilitating appropriate aspects of the Baseline Change Control (BCC) process.

3.3 DOE/NV Contract Management Division.  Responsible for facilitating the
development of scorecards which identify DOE/NV’s priority performance measures
and expectations (metrics), development of the Performance Evaluation Plan for
which specific percentage of fee is allocated, negotiating the determination of the
Contractor’s available fee, and assessing overall performance of the Contractor for the
determination of earned fee.

3.4 DOE/NV TP Manager.  Obtains customer requirements; originates, negotiates,
approves TP; and monitors performance of the contractor against the TP.  
Responsible for reviewing proposed changes to their respective projects and giving
signature approval on the Financial Change Control Form. 

3.5 Contractor Financial Management.  Responsible for funds management, collection of
costs, cost allocation, the cost model, and cost control within the contractor’s
organization.

3.6 Contractor Contract Management.  Responsible for monitoring implementation of the
contractor’s contract, negotiation of earned fee, and configuration management of the
contractor’s contract for the contract that exists between DOE and the Contractor.

3.7 Contractor Project Controls.  Responsible for developing, implementing, monitoring,
and reporting on cost and schedule activities demonstrating performance of work
scope execution.

3.8 Contractor Task Plan (TP) Manager.  Responsible for the development of plan and
execution of the work scope for a specified budget and time frame to perform.
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4.0 DEFINITIONS

4.1 Approved Funding Program (AFP).  An internal DOE/NV budget execution
document which formally identifies funds available for obligation by program,
project, and activity.  An AFP is issued to each performance-based management and
operating contractor and to the cognizant DOE/NV organizations responsible for non
management and operating contract funding.

4.2 Baseline.  A quantitative expression of technical, budget, and schedule elements.  It
serves as a standard for measuring performance of an effort.  The three baseline
elements are defined as follows:

4.2.1 Technical.  The scope of work description.

4.2.2 Budget.  The cost estimate to complete the scope of work specified in a given
FY.

4.2.3 Schedule.  The schedule, including milestones, to complete the specified scope
of work.

4.3 Baseline Change Control.  The required process for changing the technical, budget,
and/or schedule baselines of TPs.

4.4 Budget.  A plan or schedule adjusting expenses during a certain period to the
estimated or fixed income for that period.

4.5 Budget Authority (BA).  BA is the authority provided by law to enter into obligations
that will result in immediate or future outlays of Government funds.  The basic forms
of BA are appropriations, contract authority, borrowing authority, and authority to
obligate and expend offsetting receipts and collections.  BA may be classified by the
period of availability (1 year, multiple-year, no-year); by the timing of Congressional
action (current or permanent); by the manner of determining the amount (definite or
indefinite); or by its availability for new obligations.

4.6 Budget Year (BY) (FY+2).  The BY is the FY for which the budget is being
considered, that is, the FY following the current year (CY).  For Budget Enforcement
Act purposes, the term BY means, with respect to a session of Congress, the FY of
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the Government that starts on October 1 of the calendar year in which that session
begins.  The BY is the FY for which budget estimates are being developed and is two
FYs from the current execution year (EY).

4.7 Continuing Resolution.  Continuing Resolution refers to legislation enacted by
Congress to provide BA for specific ongoing activities and for a specific period of
time in cases where the regular year appropriation for such activities has not been
enacted by the beginning of the FY.  A continuing resolution usually specifies a
maximum rate at which the Department may incur obligations based on levels
specified in the resolution, the current rate, or the lower of the amounts provided in an
appropriation bill passed in the House or Senate.

4.8 Contractor.  The organization responsible for performing the defined scope of work
scope.

4.9 Current Year (FY+1).  The CY is the FY immediately preceding the BY (FY+2).  It is
the FY of the budget currently being considered in Congress.

4.10 Direct Cost.  Direct Cost is any cost that can be readily identified to a particular
product or service offered.  Examples of direct cost are direct labor and direct
material.

4.11 Execution Year (FY).  The EY is the FY in which the budget is being executed.

4.12 Financial Change Control.  The required process for making financial changes to
DOE/NV TPs to ensure adequate funding to accomplish intended scope.

4.13 Fiscal Year.  The FY is the year used by the U.S. Government for all financial and
budget activities that starts on October 1 and ends on September 30.  For the purpose
of the Procedural Instruction, the EY (FY) is the FY in which the budget is being
executed, the CY (FY+1) is the FY immediately preceding the BY (FY+2).  It is the
FY of the budget currently being considered in Congress.  The BY (FY+2) is the FY
for which the budget is being considered, that is, the FY following the CY.  The BY is
the FY for which budget estimating is being developed and is two FYs from the
current EY.

4.14 Indirect Cost.  Indirect costs are those costs that cannot be identified with a single,
specific, final cost objective.  These costs, collected in cost pools, are distributed or
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allocated to a final cost objective based on a predetermined methodology.  Site
overhead costs and organizational burden are examples of indirect costs.

4.15 Milestone.  A significant event that occurs at a specific point in time, has no duration,
and is used as an indicator of progress toward achieving project objectives.  Usually
can be measured in terms of a deliverable.

4.16 Performance Based Management and Operating Contract.  An agreement under
which the Government contracts for the operation, maintenance, or support, on its
behalf, of a Government-owned or -controlled research, development, special
production, or testing establishment wholly or principally devoted to one or more
major programs of the contracting Federal agency.  It employs, to the maximum
extent practicable, performance-based controlling concepts and methodologies
through the application of:  results-oriented statements of work; clear objective
performance standards and measurement tools; and sets incentives to encourage
superior performance.

4.17 Performance Expectation (Metric).  The desired condition or target level of
performance for each measure.

4.18 Performance Measure.  An evaluation, comparison, or judgment toward meeting the
performance objective.

4.19 Performance Objective.  A statement of wants, needs, and expectations of the work
description that sets the direction for contract work.

4.20 Programmatic Guidance.  DOE/NV’s directions to the Contractor outlining the
requirements for detailed Task Planning.  This guidance consists of the CY (FY+1)
Work Breakdown Structure (WBS), the CY (FY+1) Direct Work TPs, the strategic
objectives for CY (FY+1), financial assumptions, and Task Planning direction.

4.21 Project.  A unique effort that supports a program mission with defined start and end
points, undertaken to create a product, facility, or system with interdependent
activities planned to meet a common objective/mission.  Projects include:  planning
and execution of construction, renovation, modification, and environmental
restoration activities; decontamination and decommissioning efforts; large capital
equipment or technology development activities; and administrative and technical
services activities that support multiple programs.
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4.22 Project Control System (PCS).  An integrated set of manual and automated planning
and control processes supported by a Business Management System to provide data
on performance and progress of a process.

4.23 Resources.  Resources are the specific labor classifications, materials, and other
support activities required in the execution of the work scope for which costs can be
attributed.

4.24 Scorecard.  Document indicating milestones, deliverables, dates, fee, etc., for each
performance measure.

4.25 Stakeholders.  Stakeholders are those people who have a “stake” in what happens at
DOE sites in Nevada, and are impacted by decisions and activities that take place
there.  This includes interested residents or organizations; Native American
representatives; local and state officials; environmental and civic groups; educators,
businesses, and federal; and Contractor employees working to support Nevada Test
Site activities.  However, anyone is a stakeholder who feels that what happens at sites,
such as the Nevada Test Site, influences that person’s quality of life.

4.26 Task Plan.  The EY baseline that serves as the agreement between the Contractor and
the DOE/NV TP Managers to perform a specific scope of work.  The initial FY TP will
only cover the new scope of work and new anticipated BA for that FY.  Subsequent
modifications to the initial TP will address carryover funds from the prior FY which
will constitute the total BA for that FY.

5.0 ACRONYMS

5.1 AFP Approved Funding Program
5.2 BA Budget Authority
5.3 BCC Baseline Change Control
5.4 BY Budget Year
5.5 CY Current Year
5.6 DOE/HQ DOE Headquarters
5.7 DOE/NV DOE Nevada Operations Office
5.8 EY Execution Year
5.9 FY Fiscal Year
5.10 Labs National Laboratories
5.11 OMB Office of Management and Budget
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5.12 PCS Project Control System
5.13 PI Procedural Instruction
5.14 TP Task Plan
5.15 WBS Work Breakdown Structure

6.0 PROCEDURES.  The following paragraphs define the recurring processes shown on the
Integrated Management Schedule.  Activities associated with these process are identified in
Exhibit 10.1.  The Integrated Management Schedule is a model for completing activities
associated with each of the processes.  It is recognized that events and conditions
associated with a unique FY may result in schedule adjustments to reflect these conditions.

6.1 Strategic Planning.  The strategic planning process provides a methodology of
balancing strengths and weaknesses of past accomplishments to changing conditions
and needs in establishing a new mission, vision, and goals to meet expectations of the
future.  DOE Headquarters (DOE/HQ) and DOE/HQ Program Offices periodically
develop strategic plans for all of DOE operations.  DOE/NV, in conjunction with
these plans, develops a site strategic plan that is consistent with DOE/HQ and
DOE/HQ Program Office strategic plans.  Establishment of DOE/NV’s long-term
goals and objectives provides a driving force in identification of work scope and
performance objectives for the near term.  The strategic planning process also permits
establishment of the top levels of the WBS.

6.2 Multi-Year Planning.  The multi-year planning process provides focus to the strategic
vision, mission, and goals by updating TPs and performance objectives.  This is the
first step in linking strategic and performance plans to budget plans.  The multi-year
planning process permits development of intermediate levels of the WBS from the
Work Breakdown established in the Strategic Plan down to the TP element.  The
products of the multi-year planning process are updated TPs for EY (FY), CY (FY+1),
and new TPs for BY (FY+2) and any requirements which DOE/HQ or others may
have for FY+3 or FY+4.

6.3 Field Budget Call.  The Office of Management and Budget (OMB) and the Congress
requires DOE/HQ to prepare and submit annual budget requests in a timely, cost-
effective manner and in accordance with OMB directives and applicable federal laws. 
In order for DOE/HQ to submit this budget request, DOE/HQ annually requests a
field budget from all field offices.  To this end, DOE/NV follows the Department’s
budget guidance and submits their annual budget in timely manner and in accordance
with DOE Budget Formulation Instructions, DOE/HQ Chief Financial Officer budget
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calls, and OMB Circular A-11, “Preparation and Submission of Budget Estimates.”  In
addition, when DOE/NV develops their field budget call, they ensure that it fully
supports the vision, mission, goals, and objectives of the DOE/HQ’s, DOE/HQ
Program Office’s, and DOE/NV’s Strategic Plans and the DOE/NV Multi-Year Plan. 
The Field Budget Call focus is identification of the budget dollars (all costs included)
required to perform the direct work in the following FYs.  This is done by ensuring
that TP documents have been developed at an appropriate level in the WBS with
sufficient detail to support the aggregated program funding figures which will be
requested in the budget submittal.

6.4 Task Planning.  After the development of the Field Budget Call, the TP documents are
reviewed and validated prior to issuing to the Contractor for detailed Task Planning. 
At this time, the TP documents may be changed to add or delete work scope
description or milestone/deliverables for CY (FY+1).  This is a check of CY (FY+1)
TPs prior to the Contractor developing detailed resource loading and cost estimates
for work.  The results of this activity are the establishment of the CY (FY+1)
baselines.  During the Task Planning process, indirect TPs (i.e., work description and
performance measures and metrics) are prepared for the indirect work functional areas
required to support the direct work scope.

C The Task Planning process establishes the technical, cost, and schedule baselines
for the work to be performed during CY (FY+1).  The Contractor projectizes the
TP elements of the WBS and further breaks the project work down into Control
Accounts, Work Packages, and Planning Packages.  Work Packages consist of a
set of activities for which resources are assigned and estimated.  Expenditure of
these resources are time phased to permit the development of a cost/labor plan. 
Assignment of a method of earned value provides a basis for performance
measurement.  The TP data is contained in unique Microframe Project Manager
files which are part of the PCS.  This data, when approved by DOE/NV through
signature on the TP document, forms the basis for the technical, cost, and
schedule baselines and is subject to the BCC process.

6.5 Performance Measure Development.  DOE/NV’s Performance-Based Management
and Operating Contractor is responsible for planning, managing, and performing work
scopes assigned by DOE/NV.  Performance objectives are established for all assigned
work scope.  Performance measures with specific expectations (metrics) are
established for the performance objectives.  These specific metrics identify acceptable
levels of performance for the execution of the work scope and may be used as a
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measure in determining a Contractor’s management effectiveness and/or basis for
assessing performance and determining fee.  Superior levels of performance may also
be identified with specific metrics and stretch metrics and stretch fees.

6.5.1 Direct work scope performance measures and metrics are initially identified
during the Field Budget Call and then reviewed and validated during the Task
Planning process.  During the Task Planning process performance measures
and metrics for indirect work are developed for organization functional areas. 
These include, but are not limited to, areas such as Value-Based Self-
Assessment; Life Cycle Asset Management; Diversity; Administration;
Finance; Environmental, Safety, and Health; and Programmatic/Technical
areas for program/project management plans.  The timing of performance
measures and metrics are negotiated between DOE/NV and the Contractor to
ensure efficient utilization of resources.

6.5.2 In an effort among DOE/HQ, DOE/NV, Labs, and the Contractor, scorecards
are prepared which identify DOE/NV’s high priority objectives for which a
specific percentage of fee is allocated.  The scorecards describe performance
measures and performance expectations (metrics) which are selected from the
total population of performance measures developed during the Task Planning
process.  In addition, a percentage of fee is also assigned for Contractor
management effectiveness.  The performance objectives, performance
measure, performance expectations (metrics), and fees are documented in an
annual Performance Evaluation Plan prior to the start of the EY.

6.6 Work Scope Execution.  As work is performed, the Contractor is required to submit
performance reports at pre-determined times throughout the FY.  In addition, informal
and formal discussions regarding those reports may be required to ensure
performance is appropriate, that corrective actions are taken, and that the required
changes take place.

6.6.1 Monitoring and oversight of the execution of work scope activities are
performed by DOE/NV during the EY.  Interchange of information at all levels
of management between DOE/NV and the Contractor is a continuous process
and occurs with document reviews, evaluation of achievement of milestones
and deliverables, performance reports, and progress review meetings.
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6.6.2 Throughout the FY, it may be necessary to make changes and revisions to the
work scope which could impact the technical, cost, and schedule information
on the TPs.  The changes or revisions will be addressed through the formal
DOE/NV BCC process.  Information from the updated TPs is then entered
into the PCS at DOE/NV.

6.7 Performance Assessment.  This process requires DOE/HQ, DOE/NV, Labs, and
Contractor(s) to evaluate and assess performance of both the direct and indirect work
scope as defined by the TPs.  Assessment of Contractor performance by DOE/NV is a
continuous process throughout the EY and is conducted in accordance with the
Performance Evaluation Plan.

6.7.1 The Contractor, through the process of self-assessment, evaluates his own
performance in meeting performance objectives and performance measures as
a result of work scope execution.  The Contractor submits quarterly reports to
DOE/NV expressing the results of their assessment. 

6.7.2 At the end of each quarter, DOE/NV assess the contractors performance and
determines the amount of fee earned associated with DOE/NV’s priority
performance measures and the contractor’s management effectiveness.

6.8 Year End Close Out.  At the end of each FY, DOE/NV closes out their specific
records for that FY.  This process requires DOE/NV’s contractors, in turn, to close out
their FY financial activities and report those results to DOE/NV for consolidation. 
Once this consolidation process has been completed, work scope managers will then
be in a position to better evaluate their FY scope of work accomplishments, identify
carryover funds, and plan for the subsequent FY activities.  Any necessary changes or
revisions would be accomplished through the use of the formal change control
process.

6.9 Summary.  Recognizing the cyclic nature of Planning, Budget Formulation, Budget
Execution, and Evaluation, implementation of the Integrated Management Schedule
provides linkage between all recurring processes.

7.0 FORMS.  Not applicable.

8.0 RECORDS MANAGEMENT.  Not applicable.



DOE/NV INTEGRATED MANAGEMENT SCHEDULE
PROCEDURAL INSTRUCTIONS

NV PI 97-008 5-29-97

11

9.0 REFERENCES

9.1 DOE/HQ Strategic Management Plan issued December 9, 1996.

9.2 Guidelines for the Administration of Fee for Bechtel Nevada Contract
No. DE-A08-96NV11718.

9.3 Life Cycle Asset Management Good Practice Guide, “Work Scope Planning,”
FM-008, Office of Field Management, March 1996.

9.4 Work Breakdown Structure Guide, DOE Assistant Secretary, Management and
Administration, February 1987.

9.5 Department of Energy, “Budget Formulation Handbook,” January 1997.

10.0 EXHIBITS.  Exhibit I, DOE/NV INTEGRATED MANAGEMENT SCHEDULE, 9 pages,
March 1997.

11.0 APPENDIX.  None.
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